
Georgia Date:

User: krender Department of Transportation Page 1 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Contract Location: Time Allowed:

7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR 17 BEGINING

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/01/2013

05/08/2013

05/15/2013

05/16/2013

00/00/0000

00/00/0000

1113 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

1113 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$50,422,389.12

$46,257,752.60

$11,978,106.24

76.24%

Counties:

Franklin Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122110-      $50,422,389.12 $46,257,752.60 $11,978,106.24 76.24% $1,410,636.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number: 122110-      SR 17 - RDWY IMPROVEMENTS

 

EDS00-0545-00(020)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $30,755,425.99 $29,626,916.49 $1,128,509.50

Non-Participating $7,688,856.89 $7,406,729.49 $282,127.40

Total Earnings $38,444,282.88 $37,033,645.98 $1,410,636.90

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $38,444,282.88 $37,033,645.98 $1,410,636.90

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $5,500.00 $5,500.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($5,500.00)

Total: $38,444,282.88 $37,033,645.98

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,410,636.90

$0.00($5,500.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ASPHALT CONCRETE - ALT 2

0150 310-1101     GR AGGR BASE CRS, INCL MATL TN  325,600.000 278,925.050

 17.220 11,123.910

 

 

290,048.960 $191,553.73 $4,994,643.09

0155 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  123,000.000 96,656.360

TL & H LIME 56.580 8,018.430

 

 

104,674.790 $453,682.77 $5,922,499.62

0156 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 768.990

TL & H LIME 55.830 720.400

RECYL AC 25MM SP,GP1/2,BM&HL (DETOUR)

                                                            

1,489.390 $40,219.93 $83,152.64

0165 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  50,400.000 29,460.490

L & H LIME 59.460 12,366.020

 

 

41,826.510 $735,283.55 $2,487,004.28

0170 413-1000     BITUM TACK COAT GL  94,000.000 32,868.000

 2.510 3,666.000

 

 

36,534.000 $9,201.66 $91,700.34

Category Amount: $1,429,941.64 $13,578,999.97

Category Number: 0030 ROADWAY

0172 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -994,717.550

 1.000 -258,840.240

(IN# 1)

                                                            

-1,253,557.790 $-258,840.24 ($1,253,557.79)

Category Amount: $-258,840.24 $-1,253,557.79

Category Number: 0020 ASPHALT CONCRETE - ALT 2

0176 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 415.190

MATL & H LIME 64.030 311.580

RECYL AC 12.5MM SP,GP2, BM&HL (DETOUR)

                                                            

726.770 $19,950.47 $46,535.08

Category Amount: $19,950.47 $46,535.08



Georgia Date:

User: krender Department of Transportation Page 4 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0270 150-1000     TRAFFIC CONTROL - LS  1.000 .938

 299089.180 .047

EDS00-0545-00(020)

 

.985 $14,057.19 $294,602.84

0285 163-0232     TEMPORARY GRASSING AC  101.000 341.098

 50.000 .000

 

 

341.098 $.00 $17,054.90

0290 163-0240     MULCH TN  3,779.000 5,457.666

 135.000 25.617

 

 

5,483.283 $3,458.30 $740,243.21

0298 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  .000 26.250

 292.400 4.500

                                                            

                                                            

30.750 $1,315.80 $8,991.30

0300 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  14,300.000 12,636.125

 14.000 35.250

 

 

12,671.375 $493.50 $177,399.25

0305 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  580.000 453.750

/SAND BAGS 344.990 2.250

 

 

456.000 $776.23 $157,315.44

0315 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  31,900.000 27,285.750

 2.150 1,171.500

 

 

28,457.250 $2,518.73 $61,183.09

0320 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  20,000.000 22,519.500

RAW CHECK DAM 2.500 36.750

 

 

22,556.250 $91.88 $56,390.63

0348 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  .000 54.000

 246.650 .000

                                                            

                                                            

54.000 $.00 $13,319.10



Georgia Date:

User: krender Department of Transportation Page 5 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0350 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  160.000 151.500

 95.000 7.500

 

 

159.000 $712.50 $15,105.00

0360 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  70,000.000 67,357.000

 0.350 882.000

 

 

68,239.000 $308.70 $23,883.65

0365 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  21,750.000 40,431.000

 0.350 1,582.000

 

 

42,013.000 $553.70 $14,704.55

0375 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1844.560 .000

284+55 RT

 

3.000 $.00 $5,533.68

0380 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1844.560 .000

123+15 LT

 

2.000 $.00 $3,689.12

0395 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  32.000 114.000

 803.630 .000

 

 

114.000 $.00 $91,613.82

0397 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  .000 35.000

 146.200 2.000

                                                            

                                                            

37.000 $292.40 $5,409.40

0400 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  160.000 199.000

 15.000 9.000

 

 

208.000 $135.00 $3,120.00

0405 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 13.000

 200.000 .000

 

 

13.000 $.00 $2,600.00



Georgia Date:

User: krender Department of Transportation Page 6 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0410 167-1500     WATER QUALITY INSPECTIONS MO  39.000 35.000

 200.000 1.000

 

 

36.000 $200.00 $7,200.00

0420 171-0030     TEMPORARY SILT FENCE, TYPE C LF  140,000.000 126,484.500

 2.550 49.500

 

 

126,534.000 $126.23 $322,661.70

0435 207-0203     FOUND BKFILL MATL, TP II CY  4,600.000 4,899.428

 36.200 .000

 

 

4,899.428 $.00 $177,359.29

0440 207-2003     IMPERFECT TRENCH BKFILL MATL, TP III CY  113.000 181.204

 27.480 .000

 

 

181.204 $.00 $4,979.49

0460 318-3000     AGGR SURF CRS TN  1,000.000 2,954.010

 19.110 .000

 

 

2,954.010 $.00 $56,451.13

0490 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  380.000 946.911

 37.340 .000

 

 

946.911 $.00 $35,357.66

0495 441-0050     CONC SLOPE DRAIN SY  1,400.000 392.778

 46.430 25.250

 

 

418.028 $1,172.36 $19,409.04

0500 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  5,400.000 9,062.972

 24.480 .000

 

 

9,062.972 $.00 $221,861.55

0505 441-0303     CONC SPILLWAY, TP 3 EA  52.000 10.000

 1510.380 1.000

 

 

11.000 $1,510.38 $16,614.18



Georgia Date:

User: krender Department of Transportation Page 7 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0515 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  1,600.000 402.670

 43.880 66.929

 

 

469.599 $2,936.84 $20,606.00

0570 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  22,900.000 19,098.850

 27.150 806.000

 

 

19,904.850 $21,882.90 $540,416.68

0580 550-1242     STORM DRAIN PIPE, 24 IN, H 15-20 LF  160.000 281.000

 35.640 .000

 

 

281.000 $.00 $10,014.84

0635 550-1540     STORM DRAIN PIPE, 54 IN, H  1-10 LF  96.000 104.600

 97.540 .000

 

 

104.600 $.00 $10,202.68

0650 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  2,200.000 2,078.000

 27.590 143.000

 

 

2,221.000 $3,945.37 $61,277.39

0655 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  350.000 423.700

 32.110 .000

 

 

423.700 $.00 $13,605.01

0700 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  38.000 16.000

 416.850 1.000

 

 

17.000 $416.85 $7,086.45

0705 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  18.000 19.000

 505.260 .000

 

 

19.000 $.00 $9,599.94

0710 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  2.000 3.000

 599.700 .000

 

 

3.000 $.00 $1,799.10



Georgia Date:

User: krender Department of Transportation Page 8 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0735 576-1018     SLOPE DRAIN PIPE, 18 IN LF  190.000 206.000

 41.220 .000

 

 

206.000 $.00 $8,491.32

0745 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  5,000.000 9,476.427

 33.670 29.333

 

 

9,505.760 $987.64 $320,058.94

0750 603-7000     PLASTIC FILTER FABRIC SY  35,100.000 10,721.006

 2.480 29.333

 

 

10,750.339 $72.75 $26,660.84

0770 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  802.000 .000

 10.700 18.500

 

 

18.500 $197.95 $197.95

0775 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  1,790.000 .000

 14.500 72.900

 

 

72.900 $1,057.05 $1,057.05

0785 636-2070     GALV STEEL POSTS, TP 7 LF  3,027.000 .000

 5.900 156.000

 

 

156.000 $920.40 $920.40

0790 636-2080     GALV STEEL POSTS, TP 8 LF  2,070.000 .000

 8.950 40.000

 

 

40.000 $358.00 $358.00

0805 641-1100     GUARDRAIL, TP T LF  125.000 .000

 64.950 8.000

 

 

8.000 $519.60 $519.60

0810 641-1200     GUARDRAIL, TP W LF  27,544.000 .000

 15.650 6,930.100

 

 

6,930.100 $108,456.07 $108,456.07



Georgia Date:

User: krender Department of Transportation Page 9 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0815 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  49.000 .000

 695.000 16.000

 

 

16.000 $11,120.00 $11,120.00

0825 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  42.000 .000

 1800.000 7.000

 

 

7.000 $12,600.00 $12,600.00

0850 643-8040     GATE, WOVEN WIRE - EA  6.000 15.000

 600.000 .000

4 FT X 16 FT

 

15.000 $.00 $9,000.00

0885 668-1100     CATCH BASIN, GP 1 EA  6.000 .000

 2290.000 3.000

 

 

3.000 $6,870.00 $6,870.00

0890 668-2100     DROP INLET, GP 1 EA  115.000 106.750

 1300.000 1.750

 

 

108.500 $2,275.00 $141,050.00

0900 668-4300     STORM SEWER MANHOLE, TP 1 EA  8.000 9.250

 1825.000 .000

 

 

9.250 $.00 $16,881.25

0930 700-6910     PERMANENT GRASSING AC  202.000 175.803

 575.000 6.507

 

 

182.310 $3,741.53 $104,828.25

0935 700-7000     AGRICULTURAL LIME TN  403.000 175.980

 100.000 5.840

 

 

181.820 $584.00 $18,182.00

0940 700-8000     FERTILIZER MIXED GRADE TN  202.000 89.696

 375.000 1.640

 

 

91.336 $615.00 $34,251.00



Georgia Date:

User: krender Department of Transportation Page 10 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0945 700-8100     FERTILIZER NITROGEN CONTENT LB  10,054.000 13,500.000

 1.000 .000

 

 

13,500.000 $.00 $13,500.00

0950 716-2000     EROSION CONTROL MATS, SLOPES SY  370,100.000 508,011.859

 0.650 9,327.611

 

 

517,339.470 $6,062.95 $336,270.66

Category Amount: $213,342.80 $4,399,934.44

Category Number: 0040 MSE WALLS

0955 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  203.000 242.000

 56.880 .000

1

 

242.000 $.00 $13,764.96

0965 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,137.000 2,975.000

 56.880 .000

1

 

2,975.000 $.00 $169,218.00

Category Amount: $0.00 $182,982.96

Category Number: 0050 BRIDGE NO. 1 LT.

1025 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,040.000 2,241.650

 50.010 .000

 

 

2,241.650 $.00 $112,104.92

1030 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  780.000 856.800

 58.350 .000

 

 

856.800 $.00 $49,994.28

Category Amount: $0.00 $162,099.20

Category Number: 0060 BRIDGE NO. 1 RT.

1055 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  284.000 292.598

 15.090 .000

 

 

292.598 $.00 $4,415.30



Georgia Date:

User: krender Department of Transportation Page 11 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO. 1 RT.

1061 441-0004     CONC SLOPE PAV, 4 IN SY  1,080.000 1,391.028

 36.970 .000

 

 

1,391.028 $.00 $51,426.31

1070 500-2100     CONCRETE BARRIER LF  914.000 915.000

 65.960 .000

 

 

915.000 $.00 $60,353.40

1075 500-3002     CLASS AA CONCRETE CY  452.000 452.500

 388.570 .000

 

 

452.500 $.00 $175,827.93

1100 511-1000     BAR REINF STEEL LB  75,210.000 75,210.030

 0.680 .000

 

 

75,210.030 $.00 $51,142.82

1110 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,080.000 2,162.100

 50.010 .000

 

 

2,162.100 $.00 $108,126.62

1115 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  880.000 912.590

 58.350 .000

 

 

912.590 $.00 $53,249.63

Category Amount: $0.00 $504,542.01

Category Number: 0080 UTILITIES TOCCOA

1145 615-1000     JACK OR BORE PIPE - LF  150.000 245.000

 195.950 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

245.000 $.00 $48,007.75

1150 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  598.000 919.000

 41.300 .000

 

 

919.000 $.00 $37,954.70



Georgia Date:

User: krender Department of Transportation Page 12 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITIES TOCCOA

1155 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  2,790.000 3,197.000

 53.130 .000

 

 

3,197.000 $.00 $169,856.61

1160 668-3300     SAN SEWER MANHOLE, TP 1 EA  3.000 6.000

 2589.600 .000

 

 

6.000 $.00 $15,537.60

1175 670-1020     WATER MAIN, 2 IN LF  637.000 641.000

 12.500 .000

 

 

641.000 $.00 $8,012.50

1185 670-1080     WATER MAIN, 8 IN LF  2,226.000 2,234.000

 29.190 .000

 

 

2,234.000 $.00 $65,210.46

1190 670-1120     WATER MAIN, 12 IN LF  2,124.000 2,184.220

 34.520 .000

 

 

2,184.220 $.00 $75,399.27

1195 670-2060     GATE VALVE, 6 IN EA  4.000 6.000

 798.310 .000

 

 

6.000 $.00 $4,789.86

1220 670-5620     WATER SERVICE LINE, 3/4 IN LF  495.000 640.000

 12.360 .000

 

 

640.000 $.00 $7,910.40

Category Amount: $0.00 $432,679.15

Category Number: 0090 UTILITIES MARTIN

1245 670-1060     WATER MAIN, 6 IN LF  9,157.000 9,883.800

 23.520 .000

 

 

9,883.800 $.00 $232,466.98
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User: krender Department of Transportation Page 13 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 UTILITIES MARTIN

1257 670-2060     GATE VALVE, 6 IN EA  .000 2.000

 798.310 .000

Town of Martin

                                                            

2.000 $.00 $1,596.62

Category Amount: $0.00 $234,063.60

Category Number: 0050 BRIDGE NO. 1 LT.

1290 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  830.000 939.700

 63.840 .000

 

 

939.700 $.00 $59,990.45

Category Amount: $0.00 $59,990.45

Category Number: 0060 BRIDGE NO. 1 RT.

1295 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  750.000 836.100

 63.840 .000

 

 

836.100 $.00 $53,376.62

Category Amount: $0.00 $53,376.62

Category Number: 0030 ROADWAY

1320 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.197

 550.000 .000

 

 

1.197 $.00 $658.35

Category Amount: $0.00 $658.35

Category Number: 0020 ASPHALT CONCRETE - ALT 2

1340 205-0001     UNCLASS EXCAV CY  2,690,000.000 2,678,226.500

 2.410 2,193.000

 

 

2,680,419.500 $5,285.13 $6,459,811.00

Category Amount: $5,285.13 $6,459,811.00

Category Number: 0030 ROADWAY

1365 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  507.000 540.000

 114.480 .000

 

 

540.000 $.00 $61,819.20



Georgia Date:

User: krender Department of Transportation Page 14 of 14

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0036

06/06/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1400 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  32.000 34.000

 360.210 .000

 

 

34.000 $.00 $12,247.14

1415 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  34.000 29.000

 397.990 1.000

 

 

30.000 $397.99 $11,939.70

1430 710-9000     PERMANENT SOIL REINFORCING MAT SY  28,000.000 19,938.666

 3.400 164.444

 

 

20,103.110 $559.11 $68,350.57

Category Amount: $957.10 $154,356.61

Project Total Amount: $1,410,636.90 $38,444,282.88


